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EXHIBIT 2.3: TIME AND EFFORT REQUIRED FOR 
CULTURAL RESOURCES COMPLIANCE 

The time and effort required to complete cultural resources compliance will 
vary greatly, depending on the nature of the project and the number and types 
of resources that may be impacted by it. 

The Table below indicates potential requirements in person-hours for the ma-
jor activities, based primarily on Caltrans' Workload Estimating Norms. Also 
included are estimates of standard person-hour requirements and elapsed 
schedule time for some activities, based on Caltrans' Environmental Hand-
book. In estimating schedule time, it should be noted that some activities could 
be done at the same time.  

ESTIMATED PREPARATION TIME (DOES NOT INCLUDE EXTERNAL AGENCY REVIEW TIME) 
 
WBS Code 

 
Activity / Product 

Sched. 
Months  

Est. Hours 
Standard   

Est. Hours 
Range 

150.20.30  Conduct Initial Archaeology 
Study  

 10-100 hours

150.20.35  Conduct Initial Built Envi-
ronment Study  

  10 –100 hours

150.20.70  Conduct Initial Native Ameri-
can  
Coordination  

 10 -100 hours

165.20.05  Prepare APE Map   0 –80 hours
165.20.10  Prepare ASR with no sites pre-

sent  
1.5 months 40 hours 0 -1070 hours

165.20.15  Prepare ASR with sites present  6 months 300 hours 0 –1070 hours
165.20.15  Prepare HRER, Bridge 

Evaluation  
 0 –320 hours

165.20.20  Conduct Extended Phase I 
(XPI)  

6 months 360 hours 0 -1576 hours

165.20.25  Conduct Phase II (PII) 12 months 1768 hours 0 -1768 hours
165.20.45  Prepare HPSR / HRCR   0 –300 hours
165.20.50  Prepare FOE / MOA  0 –120 hours
165.20.50 Prepare Data Recovery 

Plan/Treatment Plan 
12 months  80-960 hours

165.25.10 Prepare Section 4(f) Determi-
nation 

  0 –100 hours

235.05.05  Conduct Historic Built Envi-
ronment Mitigation  

  40 -1000 hours

235.05.10 Conduct Phase III (PIII) 15 months  0 -1768 hours
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